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CARE QUALITY COMMISSION DETAILED ACTION PLAN FOR LIGATURE RISK REDUCTION 2021-2022

This action plan has been developed in response to conditions which have been applied to BSMHFT CQC registration for acute inpatient wards, PICUs and
Reservoir Court and specifically addresses the following conditions:

1. By 4 January 2021, the registered provider must inform the Commission of the order of priority in terms of addressing the ligature risks and timescales
for addressing the ligature risks across each ward.

2. The registered provider must take steps to address the ligature risks across all wards by 18 June 2021

This action plan supports the underlying detail referred to in LAP10(2) of the overarching CQC Improvement Plan for Ligature Works and Safety of the
Physical Environment.

Date: 28 January 2021
Version 1.1

Key to status Column:

Complete

On track to achieve target date

Slippage




NHS|

Birmingham and Solihull

Mental Health

NHS Foundation Trust
Action Planned Actual Lead Officer Status Date
Completion | Completio Assurance
Date n Date Tested
Mary Seacole Ward 2
Complete installation of en-suite door alarm | November November | XXXXRedactedXXXX Complete November
system to all en-suite bathroom doors 2020 2020 2020
Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021
Implement additional therapeutic activities | 31 January January XXXXRedactedXXXX Complete
2021 2021
Recruitment to over established HCA posts 28 February XXXXRedactedXXXX Ongoing
2021
Establish centralised e-rostering and annual | 28 February XXXXRedactedXXXX On track
leave thereby increasing clinical time to care | 2021
Implement minimum standards for MDT 28 February XXXXRedactedXXXX On track
recording and associated governance 2021
Eden PICU
Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021
Site Survey for En-Suite Door Alarm System 31 January January XXXXRedactedXXXX Complete
2021 2021
Recruitment to over established HCA posts 28 February XXXXRedactedXXXX Ongoing
2021
Implement minimum standards for MDT 28 February XXXXRedactedXXXX On track
recording and associated governance 2021
Secure Pricing and Orders for Bathroom En- | 31 March XXXXRedactedXXXX On track
Suite Door Alarm System 2021
Procurement Approval to En-Suite 30 April 2021 XXXXRedactedXXXX On track

Bathroom Door Alarm System
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Manufacturing of Door Alarm System May — July XXXXRedactedXXXX On track
2021

Electrics Installation for En-suite Bathroom August 2021 XXXXRedactedXXXX On track

Door Alarm System

Alignment of PINPOINT system to En-suite August 2021 XXXXRedactedXXXX On track

Bathroom Door Alarm System

Installation of En-suite Bathroom Door Sept 2021 XXXXRedactedXXXX On track

Alarm Sets

Eden Male

Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021

Site Survey for En-Suite Door Alarm System | 31 January January XXXXRedactedXXXX Complete
2021 2021

Recruitment to over established HCA posts 28 February XXXXRedactedXXXX Ongoing
2021

Implement minimum standards for MDT 28 February XXXXRedactedXXXX On track

recording and associated governance 2021

Secure Pricing and Orders for Bathroom En- | 31 March XXXXRedactedXXXX On track

Suite Door Alarm System 2021

Procurement Approval to En-Suite 30 April 2021 XXXXRedactedXXXX On track

Bathroom Door Alarm System

Manufacturing of Door Alarm System May — July XXXXRedactedXXXX On track
2021

Electrics Installation for En-suite Bathroom August 2021 XXXXRedactedXXXX On track

Door Alarm System

Alignment of PINPOINT system to En-suite August 2021 XXXXRedactedXXXX On track

Bathroom Door Alarm System

Installation of En-suite Bathroom Door Sept 2021 XXXXRedactedXXXX On track

Alarm Sets

George Ward
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Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021
Site Survey for En-Suite Door Alarm System 31 January January XXXXRedactedXXXX Complete
2021 2021
Recruitment to over established HCA posts 28 February XXXXRedactedXXXX On track
2021
Implement minimum standards for MDT 28 February XXXXRedactedXXXX On track
recording and associated governance 2021
Secure Pricing and Orders for Bathroom En- | 31 March XXXXRedactedXXXX On track
Suite Door Alarm System 2021
Procurement Approval to En-Suite 30 April 2021 XXXXRedactedXXXX On track
Bathroom Door Alarm System
Manufacturing of Door Alarm System May — July XXXXRedactedXXXX On track
2021
Electrics Installation for En-suite Bathroom August 2021 XXXXRedactedXXXX On track
Door Alarm System
Alignment of PINPOINT system to En-suite August 2021 XXXXRedactedXXXX On track
Bathroom Door Alarm System
Installation of En-suite Bathroom Door Sept 2021 XXXXRedactedXXXX On track
Alarm Sets
Larimar Ward
Implement minimum standards for MDT 30 December | 18 XXXXRedactedXXXX Complete 18.12.20
recording and associated governance 2020 December evaluation
2020 report
received
Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021
Site Survey for En-Suite Door Alarm System 31 January XXXXRedactedXXXX Overdue due
2021 to COVID
Outbreak
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Additional Therapeutic Activities to be in 31 January XXXXRedactedXXXX Overdue due
place 2021 to COVID
Outbreak but
schedule
ready for
implementat
ion
Recruitment to over established HCA posts 28 February XXXXRedactedXXXX Ongoing
2021
Secure Pricing and Orders for Bathroom En- | 31 March XXXXRedactedXXXX On track
Suite Door Alarm System 2021
Procurement Approval to En-Suite 30 April 2021 XXXXRedactedXXXX On track
Bathroom Door Alarm System
Manufacturing of Door Alarm System May — July XXXXRedactedXXXX On track
2021
Electrics Installation for En-suite Bathroom August 2021 XXXXRedactedXXXX On track
Door Alarm System
Alignment of PINPOINT system to En-suite August 2021 XXXXRedactedXXXX On track
Bathroom Door Alarm System
Installation of En-suite Bathroom Door Sept 2021 XXXXRedactedXXXX On track
Alarm Sets
Newbridge House
Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021
Site Survey for En-Suite Door Alarm System | 31 January January XXXXRedactedXXXX Complete
2021 2021
Additional Therapeutic Activities to be in 31 January XXXXRedactedXXXX Complete
place 2021
Recruitment to over established HCA posts 28 February XXXXRedactedXXXX On track
2021
Centralisation of e-rostering and annual 28 February XXXXRedactedXXXX On track
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leave to increase direct clinical time to care | 2021

Secure Pricing and Orders for Bathroom En- | 31 March XXXXRedactedXXXX On track

Suite Door Alarm System 2021

Implement minimum standards for MDT 28 February XXXXRedactedXXXX On track

recording and associated governance 2021

Procurement Approval to En-Suite 30 April 2021 XXXXRedactedXXXX On track

Bathroom Door Alarm System

Manufacturing of Door Alarm System May —July XXXXRedactedXXXX On track
2021

Electrics Installation for En-suite Bathroom August 2021 XXXXRedactedXXXX On track

Door Alarm System

Alignment of PINPOINT system to En-suite August 2021 XXXXRedactedXXXX On track

Bathroom Door Alarm System

Installation of En-suite Bathroom Door Sept 2021 XXXXRedactedXXXX On track

Alarm Sets

Meadowcroft PICU

Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021

Site Survey for En-Suite Door Alarm System 31 January January XXXXRedactedXXXX Complete
2021 2021

Recruitment to over established HCA posts 28 February XXXXRedactedXXXX On track
2021

Secure Pricing/PFI Lender Approval for Feb - June XXXXRedactedXXXX On track

Bathroom En-Suite Door Alarm System 2021

Implement minimum standards for MDT 28 February XXXXRedactedXXXX On track

recording and associated governance 2021

Procurement Approval to En-Suite July 2021 XXXXRedactedXXXX On track

Bathroom Door Alarm System

Manufacturing of Door Alarm System August — Oct XXXXRedactedXXXX On track
2021
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Electrics Installation for En-suite Bathroom Nov 2021 XXXXRedactedXXXX On track
Door Alarm System
Alignment of PINPOINT system to En-suite Nov 2021 XXXXRedactedXXXX On track
Bathroom Door Alarm System
Installation of En-suite Bathroom Door December XXXXRedactedXXXX On track
Alarm Sets 2021
Caffra PICU
Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021
Site Survey for En-Suite Door Alarm System | 31 January January XXXXRedactedXXXX Complete
2021 2021
Recruitment to over established HCA posts 28 February XXXXRedactedXXXX Ongoing
2021
Implement minimum standards for MDT 28 February XXXXRedactedXXXX On track
recording and associated governance 2021
Secure Pricing/PFl Lender Approval for 30 June 2021 XXXXRedactedXXXX On track
Bathroom En-Suite Door Alarm System
Procurement Approval to En-Suite 31 July 2021 XXXXRedactedXXXX On track
Bathroom Door Alarm System
Manufacturing of Door Alarm System August 2021 XXXXRedactedXXXX On track
— October
2021
Electrics Installation for En-suite Bathroom November XXXXRedactedXXXX On track
Door Alarm System 2021
Alignment of PINPOINT system to En-suite November XXXXRedactedXXXX On track
Bathroom Door Alarm System 2021
Installation of En-suite Bathroom Door December XXXXRedactedXXXX On track
Alarm Sets 2021

Mary Seacole Ward 1
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Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021

Site Survey for En-Suite Door Alarm System 31 January January XXXXRedactedXXXX Complete
2021 2021

Recruitment to over established HCA posts 28 February XXXXRedactedXXXX Ongoing
2021

Centralisation of e-rostering and annual 28 February XXXXRedactedXXXX On track

leave to increase direct clinical time to care | 2021

Implement minimum standards for MDT 28 February XXXXRedactedXXXX On track

recording and associated governance 2021

Secure Pricing/PFl Lender Approval for Feb - 30 June XXXXRedactedXXXX On track

Bathroom En-Suite Door Alarm System 2021

Procurement Approval to En-Suite 31 July 2021 XXXXRedactedXXXX On track

Bathroom Door Alarm System

Manufacturing of Door Alarm System August 2021 XXXXRedactedXXXX On track
— October
2021

Electrics Installation for En-suite Bathroom December XXXXRedactedXXXX On track

Door Alarm System 2021

Alignment of PINPOINT system to En-suite December XXXXRedactedXXXX On track

Bathroom Door Alarm System 2021

Installation of En-suite Bathroom Door January 2022 XXXXRedactedXXXX On track

Alarm Sets

Lavender Ward

Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021

Additional Therapeutic Activities to be in 31 January January XXXXRedactedXXXX Complete

place 2021 2021

Site Survey for En-Suite Door Alarm System | 31 January January XXXXRedactedXXXX Complete
2021 2021
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Recruitment to over established HCA posts 28 February XXXXRedactedXXXX Ongoing
2021
Centralisation of e-rostering and annual 28 February XXXXRedactedXXXX On track
leave to increase direct clinical time to care | 2021
Implement minimum standards for MDT February XXXXRedactedXXXX On track
recording and associated governance 2021
Secure Pricing/PFl Lender Approval for Feb - 30 June XXXXRedactedXXXX On track
Bathroom En-Suite Door Alarm System 2021
Procurement Approval to En-Suite 31 July 2021 XXXXRedactedXXXX On track
Bathroom Door Alarm System
Manufacturing of Door Alarm System August 2021 XXXXRedactedXXXX On track
— October
2021
Electrics Installation for En-suite Bathroom December XXXXRedactedXXXX On track
Door Alarm System 2021
Alignment of PINPOINT system to En-suite December XXXXRedactedXXXX On track
Bathroom Door Alarm System 2021
Installation of En-suite Bathroom Door January 2022 XXXXRedactedXXXX On track
Alarm Sets
Melissa Ward
Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021
Site Survey for En-Suite Door Alarm System | 31 January January XXXXRedactedXXXX Complete
2021 2021
Recruitment to over established HCA posts 28 February XXXXRedactedXXXX Ongoing
2021
Implement minimum standards for MDT 28 February XXXXRedactedXXXX On track
recording and associated governance 2021
Secure Pricing/PFI Lender Approval for Feb-30June XXXXRedactedXXXX On track
Bathroom En-Suite Door Alarm System 2021
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Procurement Approval to En-Suite 31 July 2021 XXXXRedactedXXXX On track
Bathroom Door Alarm System
Manufacturing of Door Alarm System August 2021 XXXXRedactedXXXX On track
— October
2021
Electrics Installation for En-suite Bathroom January 2022 XXXXRedactedXXXX On track
Door Alarm System
Alignment of PINPOINT system to En-suite January 2022 XXXXRedactedXXXX On track
Bathroom Door Alarm System
Installation of En-suite Bathroom Door Feb 2022 XXXXRedactedXXXX On track
Alarm Sets
Japonica Ward
Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021
Site Survey for En-Suite Door Alarm System 31 January January XXXXRedactedXXXX Complete
2021 2021
Recruitment to over established HCA posts 28 February XXXXRedactedXXXX Ongoing
2021
Implement minimum standards for MDT 28 February XXXXRedactedXXXX On track
recording and associated governance 2021
Secure Pricing/PFl Lender Approval for Feb - 30 June XXXXRedactedXXXX On track
Bathroom En-Suite Door Alarm System 2021
Procurement Approval to En-Suite 31 July 2021 XXXXRedactedXXXX On track
Bathroom Door Alarm System
Manufacturing of Door Alarm System August 2021 XXXXRedactedXXXX On track
— October
2021
Electrics Installation for En-suite Bathroom February XXXXRedactedXXXX On track
Door Alarm System 2022
Alignment of PINPOINT system to En-suite February XXXXRedactedXXXX On track
Bathroom Door Alarm System 2022
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Installation of En-suite Bathroom Door March 2022 XXXXRedactedXXXX On track

Alarm Sets

Tazetta Ward

Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021

Site Survey for En-Suite Door Alarm System | 31 January January XXXXRedactedXXXX Complete
2021 2021

Recruitment to over established HCA posts 28 February XXXXRedactedXXXX Ongoing
2021

Implement minimum standards for MDT 28 February XXXXRedactedXXXX On track

recording and associated governance 2021

Secure Pricing/PFl Lender Approval for Feb - 30 June XXXXRedactedXXXX On track

Bathroom En-Suite Door Alarm System 2021

Procurement Approval to En-Suite 31 July 2021 XXXXRedactedXXXX On track

Bathroom Door Alarm System

Manufacturing of Door Alarm System August 2021 XXXXRedactedXXXX On track
— October
2021

Electrics Installation for En-suite Bathroom March 2022 XXXXRedactedXXXX On track

Door Alarm System

Alignment of PINPOINT system to En-suite March 2022 XXXXRedactedXXXX On track

Bathroom Door Alarm System

Installation of En-suite Bathroom Door April 2022 XXXXRedactedXXXX On track

Alarm Sets

Magnolia Ward

Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021

Site Survey for En-Suite Door Alarm System 31 January January XXXXRedactedXXXX Complete
2021 2021
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Recruitment to over established HCA posts 28 February XXXXRedactedXXXX Ongoing
2021
Implement minimum standards for MDT 28 February XXXXRedactedXXXX On track
recording and associated governance 2021
Secure Pricing/PFl Lender Approval for Feb - 30 June XXXXRedactedXXXX On track
Bathroom En-Suite Door Alarm System 2021
Procurement Approval to En-Suite 31 July 2021 XXXXRedactedXXXX On track
Bathroom Door Alarm System
Manufacturing of Door Alarm System August 2021 XXXXRedactedXXXX On track
— October
2021
Electrics Installation for En-suite Bathroom April 2022 XXXXRedactedXXXX On track
Door Alarm System
Alignment of PINPOINT system to En-suite April 2022 XXXXRedactedXXXX On track
Bathroom Door Alarm System
Installation of En-suite Bathroom Door May 2022 XXXXRedactedXXXX On track
Alarm Sets
Saffron Ward
Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021
Site Survey for En-Suite Door Alarm System | 31 January January XXXXRedactedXXXX Complete
2021 2021
Recruitment to over established HCA posts 28 February XXXXRedactedXXXX Ongoing
2021
Implement minimum standards for MDT 28 February XXXXRedactedXXXX On track
recording and associated governance 2021
Secure Pricing/PFI Lender Approval for Feb - 30 June XXXXRedactedXXXX On track
Bathroom En-Suite Door Alarm System 2021
Procurement Approval to En-Suite 31 July 2021 XXXXRedactedXXXX On track

Bathroom Door Alarm System
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Manufacturing of Door Alarm System August 2021 XXXXRedactedXXXX On track
— October
2021
Electrics Installation for En-suite Bathroom May 2022 XXXXRedactedXXXX On track
Door Alarm System
Alignment of PINPOINT system to En-suite May 2022 XXXXRedactedXXXX On track
Bathroom Door Alarm System
Installation of En-suite Bathroom Door June 2022 XXXXRedactedXXXX On track
Alarm Sets
Reservoir Court
Close 4 beds on the ward to improve staff to | 30 December | 18 XXXXRedactedXXXX Complete
patient ratio and reduce bed stock to 20 2020 December
beds 2020
Increase Occupational Therapy assistants 31 January 18 XXXXRedactedXXXX Complete
(OTA) to support the Occupational therapist | 2021 December
with planning and supporting therapeutic 2020
interventions on the ward.
Implement Daily Safety Huddles 31 January XXXXRedactedXXXX Complete
2021
Site Survey for En-Suite Door Alarm System 31 January January XXXXRedactedXXXX Complete
2021 2021
Close a further 2 beds on the ward to 31 March XXXXRedactedXXXX On track
achieve a total reduced bed stock of 18 beds | 2021
Recruitment to over established HCA posts 28 February XXXXRedactedXXXX Ongoing
2021
Implement minimum standards for MDT 1 April 2021 XXXXRedactedXXXX On track
recording and associated governance
Secure Pricing/PFI Lender Approval for Feb-30June XXXXRedactedXXXX On track
Bathroom En-Suite Door Alarm System 2021
Procurement Approval to En-Suite 31 July 2021 XXXXRedactedXXXX On track

Bathroom Door Alarm System
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Manufacturing of Door Alarm System August 2021 XXXXRedactedXXXX On track
— October
2021
Electrics Installation for En-suite Bathroom January 2022 XXXXRedactedXXXX On track
Door Alarm System
Alignment of PINPOINT system to En-suite January 2022 XXXXRedactedXXXX On track
Bathroom Door Alarm System
Installation of En-suite Bathroom Door Feb 2022 XXXXRedactedXXXX On track
Alarm Sets
Endeavour House
Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021
Recruitment to over established HCA posts 28 February XXXXRedactedXXXX Ongoing
2021
Implement minimum standards for MDT 28 February XXXXRedactedXXXX On Track

recording and associated governance

2021

*Please note there are no En-suite bathrooms in situ at Endeavour House
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