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CARE QUALITY COMMISSION DETAILED ACTION PLAN FOR LIGATURE RISK REDUCTION 2021-2022

This action plan has been developed in response to conditions which have been applied to BSMHFT CQC registration for acute inpatient wards, PICUs and
Reservoir Court and specifically addresses the following conditions:

1. By 4 January 2021, the registered provider must inform the Commission of the order of priority in terms of addressing the ligature risks and timescales
for addressing the ligature risks across each ward.

2. The registered provider must take steps to address the ligature risks across all wards by 18 June 2021

This action plan supports the underlying detail referred to in LAP10(2) of the overarching CQC Improvement Plan for Ligature Works and Safety of the
Physical Environment.

Version 1.4 — last updated July 22, 2022 Key
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Action Planned Actual Lead Officer Status Date Assurance
Completion Completion Tested
Date Date
Mary Seacole Ward 2
Complete installation of en-suite door alarm November November XXXXRedactedXXXX Complete | November 2020
system to all en-suite bathroom doors 2020 2020
Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete | April 2021
2021 2021
Implement additional therapeutic activities 31 January January XXXXRedactedXXXX Complete | April 2021
2021 2021
Recruitment to over established HCA posts 28 February February XXXXRedactedXXXX Complete | April 2021
2021 2021
Establish centralised e-rostering and annual leave | 28 February XXXXRedactedXXXX Complete | June 2021
thereby increasing clinical time to care 2021
Implement minimum standards for MDT 28 February February XXXXRedactedXXXX Complete
recording and associated governance 2021 2021
Survey & Design of Electric Doors July — October | September | XXXXRedactedXXXX Complete
(Bedrooms/Bathroom/WC) 2021 2021
Pricing PFI/ Lender Approval of Electric Doors November January XXXXRedactedXXXX Complete
(Bedrooms/Bathroom/WC) 2021 - 2022
January 2022
Order Electric Doors (Bedrooms/Bathroom/WC) | February 2022 | April 2022 XXXXRedactedXXXX Complete
Electrics of Electric Doors April 2022 XXXXRedactedXXXX Complete
(Bedrooms/Bathroom/WC)
Card Access of Electric Doors May 2022 XXXXRedactedXXXX Only mechanical door

(Bedrooms/Bathroom/WC)

sets will be installed
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Staff Assist of Doors (Bedrooms/Bathroom/WC) | August 2022 XXXXRedactedXXXX On Track

Installation of Doors (Bedrooms/Bathroom/WC) | July — August XXXXRedactedXXXX On track
2022

Eden PICU XXXXRedactedXXXX

Action Planned Actual Lead Officer Status Date Assurance
Completion Completion Tested
Date Date

Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete April 2021
2021 2021

Site Survey for En-Suite Door Alarm System 31 January January XXXXRedactedXXXX Complete | February 2021
2021 2021

Recruitment to over established HCA posts 28 February XXXXRedactedXXXX Complete | April 2021
2021

Implement minimum standards for MDT 28 February February XXXXRedactedXXXX Complete

recording and associated governance 2021 2021

Secure Pricing and Orders for Bathroom En-Suite | 31 March March 2021 | XXXXRedactedXXXX Complete

Door Alarm System 2021

Procurement Approval to En-Suite Bathroom 30 April 2021 | April 2021 XXXXRedactedXXXX Complete

Door Alarm System

Manufacturing of Door Alarm System May — July July 2021 XXXXRedactedXXXX Complete
2021

Electrics Installation for En-suite Bathroom Door | August 2021 July 2021 XXXXRedactedXXXX Complete

Alarm System

Alignment of PINPOINT system to En-suite August 2021 July 2021 XXXXRedactedXXXX Complete

Bathroom Door Alarm System
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Installation of En-suite Bathroom Door Alarm Sept 2021 August 2021 | XXXXRedactedXXXX Complete

Sets

Eden Male

Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021

Site Survey for En-Suite Door Alarm System 31 January January XXXXRedactedXXXX Complete
2021 2021

Recruitment to over established HCA posts 28 February XXXXRedactedXXXX Complete
2021

Implement minimum standards for MDT 28 February XXXXRedactedXXXX Complete

recording and associated governance 2021

Action Planned Actual Lead Officer Status Date Assurance
Completion Completion Tested
Date Date

Secure Pricing and Orders for Bathroom En-Suite | 31 March March 2021 | XXXXRedactedXXXX Complete

Door Alarm System 2021

Procurement Approval to En-Suite Bathroom 30 April 2021 | April 2021 XXXXRedactedXXXX Complete

Door Alarm System

Manufacturing of Door Alarm System May — July July 2021 XXXXRedactedXXXX Complete
2021

Electrics Installation for En-suite Bathroom Door | August 2021 July 2021 XXXXRedactedXXXX Complete

Alarm System

Alignment of PINPOINT system to En-suite August 2021 July 2021 XXXXRedactedXXXX Complete

Bathroom Door Alarm System

Installation of En-suite Bathroom Door Alarm Sept 2021 July 2021 XXXXRedactedXXXX Complete

Sets

George Ward
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Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021

Site Survey for En-Suite Door Alarm System 31 January January XXXXRedactedXXXX Complete
2021 2021

Recruitment to over established HCA posts 28 February XXXXRedactedXXXX Complete
2021

Implement minimum standards for MDT 28 February February XXXXRedactedXXXX Complete

recording and associated governance 2021 2021

Secure Pricing and Orders for Bathroom En-Suite | 31 March March 2021 | XXXXRedactedXXXX Complete

Door Alarm System 2021

Procurement Approval to En-Suite Bathroom 30 April 2021 March 2021 | XXXXRedactedXXXX Complete

Door Alarm System

Manufacturing of Door Alarm System May — July April 2021 XXXXRedactedXXXX Complete
2021

Electrics Installation for En-suite Bathroom Door | August 2021 April 2021 XXXXRedactedXXXX Complete

Alarm System

Action Planned Actual Lead Officer Status Date Assurance
Completion Completion Tested
Date Date

Alignment of PINPOINT system to En-suite August 2021 April 2021 XXXXRedactedXXXX Complete

Bathroom Door Alarm System

Installation of En-suite Bathroom Door Alarm Sept 2021 April 2021 XXXXRedactedXXXX Complete

Sets

Survey & Design of 'Mechanical' Doors July-August 21 August 2021 | XXXXRedactedXXXX Complete

(Bedrooms/Bath/Shower/WC)

Pricing and orders of 'Mechanical' Doors SeptemberOctober | October XXXXRedactedXXXX Complete

(Bedrooms/Bath/Shower/WC) 21 2021

Manufacture of 'Mechanical' Doors November 21 - January XXXXRedactedXXXX Complete

(Bedrooms/Bath/Shower/WC) January 22 2022
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Pilot, Electrics & Staff assist of 'Mechanical' February 2022 February XXXXRedactedXXXX Complete
Doors (Bedrooms/Bath/Shower/WC) 2022
Installation of 'Mechanical' Doors March 2022 March 2022 | XXXXRedactedXXXX Complete
(Bedrooms/Bath/Shower/WC)
Survey of Windows August 2021 July 2021 XXXXRedactedXXXX Complete
(Bedrooms/Corridors/Bath/Shower/WCs)
Pricing and orders of Windows September 2021 September XXXXRedactedXXXX Complete
(Bedrooms/Corridors/Bath/Shower/WCs) 2021
Manufacture of Windows October 2021 January XXXXRedactedXXXX Complete
(Bedrooms/Corridors/Bath/Shower/WCs) — January 2022
2022
Installation of Windows February — XXXXRedactedXXXX Partial
(Bedrooms/Corridors/Bath/Shower/WCs) March 2022
Survey of Anti-Ligature Works August 2021 July 2021 XXXXRedactedXXXX Complete
(Bedrooms/Bathroom/shower/WCs)
Pricing & Orders of Anti-Ligature Works September 2021 September XXXXRedactedXXXX Complete
(Bedrooms/Bathroom/shower/WCs) 2021
Manufacture & Delivery of Anti-Ligature Works October — November XXXXRedactedXXXX Complete
(Bedrooms/Bathroom/shower/WCs) November 2021
2021
Action Planned Actual Lead Officer Status Date Assurance
Completion Completion Tested
Date Date
Installation of Anti-Ligature Works December February XXXXRedactedXXXX Complete
(Bedrooms/Bathroom/shower/WCs) 2021 - 2022
February 2022

Larimar Ward
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Implement minimum standards for MDT 30 December | 18 XXXXRedactedXXXX Complete | 18.12.20 evaluation
recording and associated governance 2020 December report received
2020

Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021

Site Survey for En-Suite Door Alarm System 31 January February XXXXRedactedXXXX Complete
2021 2021

Additional Therapeutic Activities to be in place 31 January February XXXXRedactedXXXX Complete
2021 2021

Recruitment to over established HCA posts 28 February XXXXRedactedXXXX Complete
2021

Secure Pricing and Orders for Bathroom En-Suite | 31 March March 2021 | XXXXRedactedXXXX Complete

Door Alarm System 2021

Procurement Approval to En-Suite Bathroom Door| 30 April 2021 | March 2021 | XXXXRedactedXXXX Complete

Alarm System

Manufacturing of Door Alarm System May — July July 2021 XXXXRedactedXXXX Complete
2021

Electrics Installation for En-suite Bathroom Door | August 2021 July 2021 XXXXRedactedXXXX Complete

Alarm System

Alignment of PINPOINT system to En-suite August 2021 July 2021 XXXXRedactedXXXX Complete

Bathroom Door Alarm System

Installation of En-suite Bathroom Door Alarm Sets | Sept 2021 July 2021 XXXXRedactedXXXX Complete

Survey of Bedrooms Door Alarm System Sept 2021 September | XXXXRedactedXXXX Complete

2021
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Action Planned Actual Lead Officer Status Date Assurance
Completion Completion Tested
Date Date

Pricing & Orders of Bedrooms Door Alarm System | August — November XXXXRedactedXXXX Complete
September 2021
2021

Procurement Approval of Bedrooms Door Alarm | October 2021 | August 2021 | XXXXRedactedXXXX Complete

System

Manufacture of Bedroom Door Alarm System November January XXXXRedactedXXXX Complete
2021-January | 2022
2022

Electrics of Bedroom Door Alarm System February 2022 | February XXXXRedactedXXXX Complete

2022
Staff Assist of Bedroom Door Alarm System February 2022 | February XXXXRedactedXXXX Complete
2022

Installation of Bedroom Door Alarm System February 2022 | March 2022 | XXXXRedactedXXXX Complete

Survey & Design of Anti-Ligature Works July —August | August 2021 | XXXXRedactedXXXX Complete
2021

Pricing & Orders of Anti-Ligature Works September— | September | XXXXRedactedXXXX Complete
October 2021 | 2021

Installation of Anti-Ligature Works November 21 | March XXXXRedactedXXXX Complete
—March 22

Newbridge House

Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021

Site Survey for En-Suite Door Alarm System 31 January January XXXXRedactedXXXX Complete
2021 2021

Additional Therapeutic Activities to be in place 31 January January XXXXRedactedXXXX Complete
2021 2021
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Recruitment to over established HCA posts 28 February February XXXXRedactedXXXX Complete
2021 2021
Centralisation of e-rostering and annual leave to | 28 February June 2021 XXXXRedactedXXXX Complete | June 2021
increase direct clinical time to care 2021
Action Planned Actual Lead Officer Status Date Assurance
Completion Completion Tested
Date Date
Secure Pricing and Orders for Bathroom En-Suite | 31 March March 2021 | XXXXRedactedXXXX Complete
Door Alarm System 2021
Implement minimum standards for MDT 28 February February XXXXRedactedXXXX Complete
recording and associated governance 2021 2021
Procurement Approval to En-Suite Bathroom 30 April 2021 | March 2021 | XXXXRedactedXXXX Complete
Door Alarm System
Manufacturing of Door Alarm System May — July July 2021 XXXXRedactedXXXX Complete
2021
Electrics Installation for En-suite Bathroom Door | August 2021 August 2021 | XXXXRedactedXXXX Complete
Alarm System
Alignment of PINPOINT system to En-suite August 2021 August 2021 | XXXXRedactedXXXX Complete
Bathroom Door Alarm System
Installation of En-suite Bathroom Door Alarm Sets | Sept 2021 August 2021 | XXXXRedactedXXXX Complete
Meadowcroft PICU
Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021
Site Survey for En-Suite Door Alarm System 31 January January XXXXRedactedXXXX Complete
2021 2021
Recruitment to over established HCA posts 28 February February XXXXRedactedXXXX Complete
2021 2021
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Secure Pricing/PFI Lender Approval for Bathroom | Feb - June XXXXRedactedXXXX Complete

En-Suite Door Alarm System 2021

Implement minimum standards for MDT 28 February February XXXXRedactedXXXX Complete

recording and associated governance 2021 2021

Procurement Approval to En-Suite Bathroom July 2021 March 2021 | XXXXRedactedXXXX Complete

Door Alarm System

Manufacturing of Door Alarm System August — Oct August 2021 | XXXXRedactedXXXX Complete
2021

Action Planned Actual Lead Officer Status Date Assurance
Completion Completion Tested
Date Date

Electrics Installation for En-suite Bathroom Door | Nov 2021 August 2021 | XXXXRedactedXXXX Complete

Alarm System

Alignment of PINPOINT system to En-suite Nov 2021 September XXXXRedactedXXXX Complete

Bathroom Door Alarm System 2021

Installation of En-suite Bathroom Door Alarm Sets | December September XXXXRedactedXXXX Complete
2021 2021

Caffra PICU XXXXRedactedXXXX

Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021

Site Survey for En-Suite Door Alarm System 31 January January XXXXRedactedXXXX Complete
2021 2021

Recruitment to over established HCA posts 28 February February XXXXRedactedXXXX Complete
2021 2021

Implement minimum standards for MDT 28 February February XXXXRedactedXXXX Complete

recording and associated governance 2021 2021

Secure Pricing/PFI Lender Approval for Bathroom | 30 June 2021 May 2021 XXXXRedactedXXXX Complete

En-Suite Door Alarm System
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Procurement Approval to En-Suite Bathroom 31 July 2021 March 2021 | XXXXRedactedXXXX Complete
Door Alarm System
Manufacturing of Door Alarm System August 2021 - XXXXRedactedXXXX Complete
October 2021
Electrics Installation for En-suite Bathroom Door | June 2022 XXXXRedactedXXXX Partial 95% completion
Alarm System
Alignment of PINPOINT system to En-suite June 2022 XXXXRedactedXXXX Partial 30% completion
Bathroom Door Alarm System
Installation of En-suite Bathroom Door Alarm Sets | June 2022 XXXXRedactedXXXX Partial 10% completion
Mary Seacole Ward 1
Action Planned Actual Lead Officer Status Date Assurance
Completion Completion Tested
Date Date
Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021
Site Survey for En-Suite Door Alarm System 31 January January XXXXRedactedXXXX Complete
2021 2021
Recruitment to over established HCA posts 28 February February XXXXRedactedXXXX Complete
2021 2021
Centralisation of e-rostering and annual leave to | 28 February June 2021 XXXXRedactedXXXX Complete | June 21
increase direct clinical time to care 2021
Implement minimum standards for MDT 28 February February XXXXRedactedXXXX Complete
recording and associated governance 2021 2021
Secure Pricing/PFl Lender Approval for Bathroom | Feb - 30 June May 2021 XXXXRedactedXXXX Complete
En-Suite Door Alarm System 2021
Procurement Approval to En-Suite Bathroom 31 July 2021 March 2021 | XXXXRedactedXXXX Complete

Door Alarm System
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Manufacturing of Door Alarm System August 2021 - XXXXRedactedXXXX Complete
October 2021
Electrics Installation for En-suite Bathroom Door | December November XXXXRedactedXXXX Completed
Alarm System 2021 2021
Alignment of PINPOINT system to En-suite December November XXXXRedactedXXXX Complete
Bathroom Door Alarm System 2021 2021
Installation of En-suite Bathroom Door Alarm Sets | January 2022 February XXXXRedactedXXXX Complete
2022
Lavender Ward
Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021
Additional Therapeutic Activities to be in place 31 January January XXXXRedactedXXXX Complete
2021 2021
Site Survey for En-Suite Door Alarm System 31 January January XXXXRedactedXXXX Complete
2021 2021
Recruitment to over established HCA posts 28 February February XXXXRedactedXXXX Complete
2021 2021
Action Planned Actual Lead Officer Status Date Assurance
Completion Completion Tested
Date Date
Centralisation of e-rostering and annual leave to | 28 February XXXXRedactedXXXX Complete June 21
increase direct clinical time to care 2021
Implement minimum standards for MDT February February XXXXRedactedXXXX Complete
recording and associated governance 2021 2021
Secure Pricing/PFI Lender Approval for Bathroom | Feb - 30 June May 2021 XXXXRedactedXXXX Complete
En-Suite Door Alarm System 2021
Procurement Approval to En-Suite Bathroom 31 July 2021 March 2021 | XXXXRedactedXXXX Completion

Door Alarm System

12




NHS

Birmingham and Solihull

Mental Health

NHS Foundation Trust

Manufacturing of Door Alarm System August 2021 - XXXXRedactedXXXX Complete
October 2021

Electrics Installation for En-suite Bathroom Door | July 2022 XXXXRedactedXXXX On track

Alarm System

Alignment of PINPOINT system to En-suite July 2022 XXXXRedactedXXXX On track

Bathroom Door Alarm System

Installation of En-suite Bathroom Door Alarm Sets | July 2022 XXXXRedactedXXXX On track

Melissa Ward

Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021

Site Survey for En-Suite Door Alarm System 31 January January XXXXRedactedXXXX Complete
2021 2021

Recruitment to over established HCA posts 28 February February XXXXRedactedXXXX Complete
2021 2021

Implement minimum standards for MDT 28 February February XXXXRedactedXXXX Complete

recording and associated governance 2021 2021

Secure Pricing/PFl Lender Approval for Bathroom | Feb -30June | May 2021 XXXXRedactedXXXX Complete

En-Suite Door Alarm System 2021

Procurement Approval to En-Suite Bathroom 31 July 2021 March 2021 | XXXXRedactedXXXX Complete

Door Alarm System

Manufacturing of Door Alarm System August 2021 — XXXXRedactedXXXX Complete
October 2021

Action Planned Actual Lead Officer Status Date Assurance
Completion Completion Tested
Date Date

Negotiate, design and Installation of new staff | November January Complete

assist system. 2021 2022
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Electrics Installation for En-suite Bathroom Door | January 2022 | April 2022 XXXXRedactedXXXX Complete

Alarm System

Installation of En-suite Bathroom Door Alarm May 2022 XXXXRedactedXXXX Partial 95% completion

Sets

Survey & Design of Electric Doors July-October XXXXRedactedXXXX Complete
2021

PFI Administration of Electric Doors November XXXXRedactedXXXX Complete
2021 -
January 2022

Manufacture of Bedroom Doors February 2022 | May 2022 XXXXRedactedXXXX Complete

Staff Assist to Bedroom Doors July 2022 XXXXRedactedXXXX On track

Survey of Window August 2021 XXXXRedactedXXXX Complete

PFI Pricing of Window August — April 2022 | XXXXRedactedXXXX Complete
September
2021

Manufacture of Window July 2022 XXXXRedactedXXXX On track

Installation of Window July 2022 XXXXRedactedXXXX On track

Survey & Design of Anti-Ligature Works July — August XXXXRedactedXXXX Complete
2021

PFI Pricing of Anti-Ligature Works September — XXXXRedactedXXXX Complete
October 2021

Installation of Anti-Ligature Works August 2022 XXXXRedactedXXXX On track

Japonica Ward

Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021

Site Survey for En-Suite Door Alarm System 31 January January XXXXRedactedXXXX Complete
2021 2021

Recruitment to over established HCA posts 28 February February XXXXRedactedXXXX Complete
2021 2021
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Action Planned Actual Lead Officer Status Date Assurance
Completion Completion Tested
Date Date

Implement minimum standards for MDT 28 February February XXXXRedactedXXXX Complete

recording and associated governance 2021 2021

Secure Pricing/PFI Lender Approval for Bathroom | Feb - 30 June May 2021 XXXXRedactedXXXX Complete

En-Suite Door Alarm System 2021

Procurement Approval to En-Suite Bathroom 31 July 2021 March 2021 | XXXXRedactedXXXX Complete

Door Alarm System

Manufacturing of Door Alarm System May 2022 XXXXRedactedXXXX Complete

Electrics Installation for En-suite Bathroom Door | June 2022 XXXXRedactedXXXX Complete

Alarm System

Alignment of PINPOINT system to En-suite June 2022 XXXXRedactedXXXX Complete

Bathroom Door Alarm System

Installation of En-suite Bathroom Door Alarm Sets | June 2022 XXXXRedactedXXXX Complete

Tazetta Ward

Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021

Site Survey for En-Suite Door Alarm System 31 January January XXXXRedactedXXXX Complete
2021 2021

Recruitment to over established HCA posts 28 February February XXXXRedactedXXXX Complete
2021 2021

Implement minimum standards for MDT 28 February February XXXXRedactedXXXX Complete

recording and associated governance 2021 2021

Secure Pricing/PFI Lender Approval for Bathroom | Feb - 30 June May 2021 XXXXRedactedXXXX Complete

En-Suite Door Alarm System 2021

Procurement Approval to En-Suite Bathroom 31 July 2021 March 2021 | XXXXRedactedXXXX Complete

Door Alarm System
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Manufacturing of Door Alarm System August 2021 - XXXXRedactedXXXX Complete
October 2021
Electrics Installation for En-suite Bathroom Door | June 2022 XXXXRedactedXXXX Partial 95% completion
Alarm System
Action Planned Actual Lead Officer Status Date Assurance
Completion Completion Tested
Date Date
Alignment of PINPOINT system to En-suite June 2022 XXXXRedactedXXXX Partial 30% completion
Bathroom Door Alarm System
Installation of En-suite Bathroom Door Alarm Sets | June 2022 June 2022 XXXXRedactedXXXX Complete
Magnolia Ward
Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021
Site Survey for En-Suite Door Alarm System 31 January January XXXXRedactedXXXX Complete
2021 2021
Recruitment to over established HCA posts 28 February February XXXXRedactedXXXX Complete
2021 2021
Implement minimum standards for MDT 28 February February XXXXRedactedXXXX Complete
recording and associated governance 2021 2021
Secure Pricing/PFl Lender Approval for Bathroom | Feb-30June | May 2021 XXXXRedactedXXXX Complete
En-Suite Door Alarm System 2021
Procurement Approval to En-Suite Bathroom 31 July 2021 March 2021 | XXXXRedactedXXXX Complete
Door Alarm System
Manufacturing of Door Alarm System August 2021 — XXXXRedactedXXXX Complete
October 2021
Electrics Installation for En-suite Bathroom Door | April 2022 June 2022 XXXXRedactedXXXX Complete

Alarm System
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Alignment of PINPOINT system to En-suite April 2022 June 2022 XXXXRedactedXXXX Complete

Bathroom Door Alarm System

Installation of En-suite Bathroom Door Alarm Sets | May 2022 June 2022 XXXXRedactedXXXX Complete

Saffron Ward

Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021

Site Survey for En-Suite Door Alarm System 31 January January XXXXRedactedXXXX Complete
2021 2021

Action Planned Actual Lead Officer Status Date Assurance
Completion Completion Tested
Date Date

Recruitment to over established HCA posts 28 February February XXXXRedactedXXXX Complete
2021 2021

Implement minimum standards for MDT 28 February February XXXXRedactedXXXX Complete

recording and associated governance 2021 2021

Secure Pricing/PFI Lender Approval for Bathroom | Feb - 30 June May 2021 XXXXRedactedXXXX Complete

En-Suite Door Alarm System 2021

Procurement Approval to En-Suite Bathroom 31 July 2021 March 2021 | XXXXRedactedXXXX Complete

Door Alarm System

Manufacturing of Door Alarm System August 2021 — XXXXRedactedXXXX Complete
October 2021

Electrics Installation for En-suite Bathroom Door | July 2022 XXXXRedactedXXXX On track

Alarm System

Alignment of PINPOINT system to En-suite July 2022 XXXXRedactedXXXX On track

Bathroom Door Alarm System

Installation of En-suite Bathroom Door Alarm Sets | July 2022 XXXXRedactedXXXX On track
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Reservoir Court

Close 4 beds on the ward to improve staff to 30 December | 18 XXXXRedactedXXXX Complete
patient ratio and reduce bed stock to 20 beds 2020 December
2020

Increase Occupational Therapy assistants (OTA) to | 31 January 18 XXXXRedactedXXXX Complete

support the Occupational therapist with planning | 2021 December

and supporting therapeutic interventions on the 2020

ward.

Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete
2021 2021

Site Survey for En-Suite Door Alarm System 31 January January XXXXRedactedXXXX Complete
2021 2021

Close a further 2 beds on the ward to achieve a 31 March September XXXXRedactedXXXX Complete

total reduced bed stock of 18 beds 2021 New 2021

Action Planned Actual XXXXRedactedXXXX Status Date Assurance
Completion Completion Tested
Date Date
date - 31 July XXXXRedactedXXXX
2021

Recruitment to over established HCA posts 28 February February XXXXRedactedXXXX Complete
2021 2021

Implement minimum standards for MDT 1 April 2021 March 2021 | XXXXRedactedXXXX Complete

recording and associated governance

Secure Pricing/PFI Lender Approval for Bathroom | Feb - 30 June May 2021 XXXXRedactedXXXX Complete

En-Suite Door Alarm System 2021

Procurement Approval to En-Suite Bathroom 31 July 2021 March 2021 | XXXXRedactedXXXX Complete

Door Alarm System

Manufacturing of Door Alarm System August 2021 — XXXXRedactedXXXX Complete
October 2021
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Electrics Installation for En-suite Bathroom Door | January 2022 February XXXXRedactedXXXX Complete

Alarm System 2022

Alignment of PINPOINT system to En-suite January 2022 | February XXXXRedactedXXXX Complete

Bathroom Door Alarm System 2022

Installation of En-suite Bathroom Door Alarm Sets | Feb 2022 March 2022 | XXXXRedactedXXXX Complete

Endeavour House

Implement Daily Safety Huddles 31 January January XXXXRedactedXXXX Complete | April 2021
2021 2021

Recruitment to over established HCA posts 28 February XXXXRedactedXXXX Complete | April 2021
2021

Implement minimum standards for MDT 28 February February XXXXRedactedXXXX Complete

recording and associated governance 2021 2021

*Please note there are no En-suite bathrooms in situ at Endeavour House

For South PFI properties, items to be brought forward in lifecycle works five years early, funded by PFl partners. These works contribute to programme

commencement delay over all timelines in these properties. There is also an impact from ongoing COVID outbreaks in different parts of the Trust and a high

demand of products from the supplier.
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