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CARE QUALITY COMMISSION DETAILED ACTION PLAN FOR LIGATURE RISK REDUCTION 2021-2022  

This action plan has been developed in response to conditions which have been applied to BSMHFT CQC registration for acute inpatient wards, PICUs and 

Reservoir Court and specifically addresses the following conditions:  

1. By 4 January 2021, the registered provider must inform the Commission of the order of priority in terms of addressing the ligature risks and timescales 

for addressing the ligature risks across each ward.  

2. The registered provider must take steps to address the ligature risks across all wards by 18 June 2021  

This action plan supports the underlying detail referred to in LAP10(2) of the overarching CQC Improvement Plan for Ligature Works and Safety of the 

Physical Environment.   

Version 1.2 – last updated December 24, 2021 Key 

to status Column:  

Complete    

On track to achieve target date    

Slippage    

    

 

Action  Planned  
Completion  
Date  

Actual  
Completion  
Date  

Lead Officer  Status  Date Assurance 

Tested  

Mary Seacole Ward 2  

  

Complete installation of en-suite door alarm 

system to all en-suite bathroom doors  
November 

2020  
November 

2020  
XXXXRedactedXXXX  Complete  November 2020  
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Implement Daily Safety Huddles  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete  April 2021  

Implement additional therapeutic activities  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete  April 2021  

Recruitment to over established HCA posts  28 February  
2021  

February 

2021  
XXXXRedactedXXXX  Complete  April 2021  

Establish centralised e-rostering and annual leave 

thereby increasing clinical time to care  
28 February  
2021  

  XXXXRedactedXXXX  Complete  June 2021   

Implement minimum standards for MDT 

recording and associated governance  
28 February  
2021  

February 

2021  
XXXXRedactedXXXX  Complete    

Survey & Design of Electric Doors 

(Bedrooms/Bathroom/WC)  
July – October 

2021  
September 

2021  
XXXXRedactedXXXX  Complete    

Pricing PFI/ Lender Approval of Electric Doors 

(Bedrooms/Bathroom/WC)  
November  
2021 – 

January 2022  

  XXXXRedactedXXXX  On track    

Manufacture of Electric Doors  
 (Bedrooms/Bathroom/WC)    

February 2022    XXXXRedactedXXXX  On track    

Pilot Door of Electric Doors 

(Bedrooms/Bathroom/WC)  
March 2022    XXXXRedactedXXXX  On track    

Electrics of Electric Doors 

(Bedrooms/Bathroom/WC)  
April 2022    XXXXRedactedXXXX  On track    

Card Access of Electric Doors 

(Bedrooms/Bathroom/WC)  
May 2022    XXXXRedactedXXXX  On track    

Staff Assist of Electric Doors 

(Bedrooms/Bathroom/WC)  
June 2022    XXXXRedactedXXXX  On track    

Installation of Electric Doors 

(Bedrooms/Bathroom/WC)  
July – August 

2022  
  XXXXRedactedXXXX  On track    
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Action  Planned  
Completion  
Date  

Actual  
Completion  
Date  

Lead Officer  Status  Date Assurance 

Tested  

Eden PICU  

  

     

Implement Daily Safety Huddles  31 January  
2021  

January 

2021  
XXXXRedactedXXXX  Complete  April 2021  

Site Survey for En-Suite Door Alarm System  31 January  
2021  

January 

2021  
XXXXRedactedXXXX  Complete  February 2021  

Recruitment to over established HCA posts  28 February  
2021  

  XXXXRedactedXXXX  Complete  April 2021  

Implement minimum standards for MDT 

recording and associated governance  
28 February  
2021  

February 

2021  
XXXXRedactedXXXX  Complete    

Secure Pricing and Orders for Bathroom En-Suite 

Door Alarm System   
31 March  
2021  

March 2021  XXXXRedactedXXXX  Complete    

Procurement Approval to En-Suite Bathroom 

Door Alarm System  
30 April 2021  April 2021  XXXXRedactedXXXX  Complete    

Manufacturing of Door Alarm System  May – July 

2021  
July 2021  XXXXRedactedXXXX  Complete    

Electrics Installation for En-suite Bathroom Door 

Alarm System  
August 2021  July 2021  XXXXRedactedXXXX  Complete    

Alignment of PINPOINT system to En-suite 

Bathroom Door Alarm System  
August 2021  July 2021  XXXXRedactedXXXX  Complete    

Installation of En-suite Bathroom Door Alarm 

Sets  
Sept 2021  August 2021  XXXXRedactedXXXX  Complete    

Eden Male  

  

     

Implement Daily Safety Huddles  31 January  
2021  

January 

2021  
XXXXRedactedXXXX  Complete    
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Site Survey for En-Suite Door Alarm System  31 January  
2021  

January 

2021  
XXXXRedactedXXXX  Complete    

Recruitment to over established HCA posts  28 February  
2021  

  XXXXRedactedXXXX  Complete    

 

Action  Planned  
Completion  
Date  

Actual  
Completion  
Date  

Lead Officer  Status  Date Assurance 

Tested  

Implement minimum standards for MDT 

recording and associated governance  
28 February  
2021  

  XXXXRedactedXXXX  Complete    

Secure Pricing and Orders for Bathroom En-Suite 

Door Alarm System   
31 March  
2021  

March 2021  XXXXRedactedXXXX  Complete    

Procurement Approval to En-Suite Bathroom 

Door Alarm System  
30 April 2021  April 2021  XXXXRedactedXXXX  Complete    

Manufacturing of Door Alarm System  May – July 

2021  
July 2021  XXXXRedactedXXXX  Complete    

Electrics Installation for En-suite Bathroom Door 

Alarm System  
August 2021  July 2021  XXXXRedactedXXXX  Complete    

Alignment of PINPOINT system to En-suite 

Bathroom Door Alarm System  
August 2021  July 2021  XXXXRedactedXXXX  Complete    

Installation of En-suite Bathroom Door Alarm 

Sets  
Sept 2021  July 2021  XXXXRedactedXXXX  Complete    

George Ward  

  

Implement Daily Safety Huddles  31 January  
2021  

January 

2021  
XXXXRedactedXXXX  Complete    

Site Survey for En-Suite Door Alarm System  31 January  
2021  

January 

2021  
XXXXRedactedXXXX  Complete    

Recruitment to over established HCA posts  28 February  
2021  

  XXXXRedactedXXXX  Complete    
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Implement minimum standards for MDT 

recording and associated governance  
28 February  
2021  

February 

2021  
XXXXRedactedXXXX  Complete    

Secure Pricing and Orders for Bathroom En-Suite 

Door Alarm System   
31 March  
2021  

March 2021  XXXXRedactedXXXX  Complete    

Procurement Approval to En-Suite Bathroom 

Door Alarm System  
30 April 2021  March 2021  XXXXRedactedXXXX  Complete    

Manufacturing of Door Alarm System  May – July 

2021  
April 2021  XXXXRedactedXXXX  Complete    

 

Action  Planned  
Completion  
Date  

Actual  
Completion  
Date  

Lead Officer  Status  Date Assurance 

Tested  

Electrics Installation for En-suite Bathroom Door 

Alarm System  
August 2021  April 2021  XXXXRedactedXXXX  Complete    

Alignment of PINPOINT system to En-suite 

Bathroom Door Alarm System  
August 2021  April 2021  XXXXRedactedXXXX  Complete    

Installation of En-suite Bathroom Door Alarm 

Sets  
Sept 2021  April 2021  XXXXRedactedXXXX  Complete    

Survey & Design of 'Mechanical' Doors 

(Bedrooms/Bath/Shower/WC)  
July-August 21  August 2021  XXXXRedactedXXXX  Complete    

Pricing and orders of 'Mechanical' Doors 

(Bedrooms/Bath/Shower/WC)  
SeptemberOctober 

21  
October 

2021  
XXXXRedactedXXXX  Complete    

Manufacture of 'Mechanical' Doors 

(Bedrooms/Bath/Shower/WC)  
November 21 - 

January 22  
  XXXXRedactedXXXX  On track    

Pilot, Electrics & Staff assist of 'Mechanical'  
Doors (Bedrooms/Bath/Shower/WC)  

February 2022    XXXXRedactedXXXX  On track    

Installation of 'Mechanical' Doors 

(Bedrooms/Bath/Shower/WC)  
March 2022    XXXXRedactedXXXX  On track    

Survey of Windows  
 (Bedrooms/Corridors/Bath/Shower/WCs)    

August 2021  July 2021  XXXXRedactedXXXX  Complete    
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Pricing and orders of Windows  
(Bedrooms/Corridors/Bath/Shower/WCs)  

September 2021  September 

2021  
XXXXRedactedXXXX  Complete    

Manufacture of Windows  
(Bedrooms/Corridors/Bath/Shower/WCs)  

October 2021  
– January  
2022  

  XXXXRedactedXXXX  On track    

Installation of Windows  
(Bedrooms/Corridors/Bath/Shower/WCs)  

February –  
March 2022  

  XXXXRedactedXXXX  On track    

Survey of Anti-Ligature Works  
(Bedrooms/Bathroom/shower/WCs)  

August 2021  July 2021  XXXXRedactedXXXX  Complete    

Pricing & Orders of Anti-Ligature Works 

(Bedrooms/Bathroom/shower/WCs)  
September 2021  September 

2021  
XXXXRedactedXXXX  Complete    

Manufacture & Delivery of Anti-Ligature Works  
 (Bedrooms/Bathroom/shower/WCs)    

October – 
November  
2021  

November 

2021  
XXXXRedactedXXXX  Complete    

 

Action  Planned  
Completion  
Date  

Actual  
Completion  
Date  

Lead Officer  Status  Date Assurance 

Tested  

Installation of Anti-Ligature Works 

(Bedrooms/Bathroom/shower/WCs)  
December  
2021 –  
February 2022   

  XXXXRedactedXXXX  

 

On track    

Larimar Ward  

  

Implement minimum standards for MDT recording 

and associated governance  
30 December  
2020  

18  
December 

2020  

XXXXRedactedXXXX  Complete  18.12.20 evaluation 

report received  

Implement Daily Safety Huddles  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete    

Site Survey for En-Suite Door Alarm System  31 January  
2021  

February 

2021  
XXXXRedactedXXXX  Complete    
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Additional Therapeutic Activities to be in place  31 January  
2021  

February 

2021  
XXXXRedactedXXXX  Complete    

Recruitment to over established HCA posts  28 February  
2021  

  XXXXRedactedXXXX  Complete    

Secure Pricing and Orders for Bathroom En-Suite 

Door Alarm System   
31 March  
2021  

March 2021  XXXXRedactedXXXX  Complete    

Procurement Approval to En-Suite Bathroom Door 

Alarm System  
30 April 2021  March 2021  XXXXRedactedXXXX  Complete    

Manufacturing of Door Alarm System  May – July 

2021  
July 2021  XXXXRedactedXXXX  Complete    

Electrics Installation for En-suite Bathroom Door 

Alarm System  
August 2021  July 2021  XXXXRedactedXXXX  Complete    

Alignment of PINPOINT system to En-suite 

Bathroom Door Alarm System  
August 2021  July 2021  XXXXRedactedXXXX  Complete    

Installation of En-suite Bathroom Door Alarm Sets  Sept 2021  July 2021  XXXXRedactedXXXX  Complete    

Survey of Bedrooms Door Alarm System  Sept 2021  September 

2021  
XXXXRedactedXXXX  Complete    

 

Action  Planned  
Completion  
Date  

Actual  
Completion  
Date  

Lead Officer  Status  Date Assurance 

Tested  

Pricing & Orders of Bedrooms Door Alarm System  August – 

September 

2021  

November 

2021  
XXXXRedactedXXXX  Complete    

Procurement Approval of Bedrooms Door Alarm 

System  
October 2021  August 2021  XXXXRedactedXXXX  Complete    

Manufacture of Bedroom Door Alarm System  November  
2021-January  
2022  

  XXXXRedactedXXXX  On track    
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Electrics of Bedroom Door Alarm System  February 2022    XXXXRedactedXXXX  On track    

Staff Assist of Bedroom Door Alarm System  February 2022    XXXXRedactedXXXX  On track    

Installation of Bedroom Door Alarm System  February 2022    XXXXRedactedXXXX  On track    

Survey & Design of Anti-Ligature Works  July – August 

2021  
August 2021  XXXXRedactedXXXX  Complete    

Pricing & Orders of Anti-Ligature Works  September –  
October 2021  

September 

2021  
XXXXRedactedXXXX  Complete    

Installation of Anti-Ligature Works  November 21 

– March 22  
  XXXXRedactedXXXX  On track    

Newbridge House  

  

Implement Daily Safety Huddles  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete    

Site Survey for En-Suite Door Alarm System  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete    

Additional Therapeutic Activities to be in place  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete    

Recruitment to over established HCA posts  28 February  
2021  

February 2021  XXXXRedactedXXXX  Complete    

Centralisation of e-rostering and annual leave to 

increase direct clinical time to care  
28 February  
2021  

June 2021  XXXXRedactedXXXX  Complete  June 2021  

Secure Pricing and Orders for Bathroom En-Suite 

Door Alarm System   
31 March  
2021  

March 2021  XXXXRedactedXXXX  Complete    

 

Action  Planned  
Completion  
Date  

Actual  
Completion  
Date  

Lead Officer  Status  Date Assurance 

Tested  

Implement minimum standards for MDT recording 

and associated governance  
28 February  
2021  

February 

2021  
XXXXRedactedXXXX  Complete    
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Procurement Approval to En-Suite Bathroom Door 

Alarm System  
30 April 2021  March 2021  XXXXRedactedXXXX  Complete    

Manufacturing of Door Alarm System  May – July 

2021  
July 2021  XXXXRedactedXXXX  Complete    

Electrics Installation for En-suite Bathroom Door 

Alarm System  
August 2021  August 2021  XXXXRedactedXXXX  Complete    

Alignment of PINPOINT system to En-suite 

Bathroom Door Alarm System  
August 2021  August 2021  XXXXRedactedXXXX  Complete    

Installation of En-suite Bathroom Door Alarm Sets  Sept 2021  August 2021  XXXXRedactedXXXX  Complete    

Meadowcroft PICU  

  

Implement Daily Safety Huddles  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete    

Site Survey for En-Suite Door Alarm System  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete    

Recruitment to over established HCA posts  28 February  
2021  

February 

2021  
XXXXRedactedXXXX  Complete    

Secure Pricing/PFI Lender Approval for Bathroom 

En-Suite Door Alarm System   
Feb - June 

2021  
  XXXXRedactedXXXX  Complete    

Implement minimum standards for MDT recording 

and associated governance  
28 February  
2021  

February 

2021  
XXXXRedactedXXXX  Complete    

Procurement Approval to En-Suite Bathroom Door 

Alarm System  
July 2021  March 2021  XXXXRedactedXXXX  Complete    

Manufacturing of Door Alarm System  August – Oct 

2021  
August 2021  XXXXRedactedXXXX  Complete    

Electrics Installation for En-suite Bathroom Door 

Alarm System  
Nov 2021  August 2021  XXXXRedactedXXXX  Complete    
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Action  Planned  
Completion  
Date  

Actual  
Completion  
Date  

Lead Officer  Status  Date Assurance 

Tested  

Alignment of PINPOINT system to En-suite 

Bathroom Door Alarm System  
Nov 2021  September 

2021  
XXXXRedactedXXXX  Complete    

Installation of En-suite Bathroom Door Alarm Sets  December 

2021  
September 

2021  
XXXXRedactedXXXX  Complete    

Caffra PICU  

  

  XXXXRedactedXXXX    

Implement Daily Safety Huddles  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete    

Site Survey for En-Suite Door Alarm System  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete    

Recruitment to over established HCA posts  28 February  
2021  

February 

2021  
XXXXRedactedXXXX  Complete    

Implement minimum standards for MDT recording 

and associated governance  
28 February  
2021  

February 

2021  
XXXXRedactedXXXX  Complete    

Secure Pricing/PFI Lender Approval for Bathroom 

En-Suite Door Alarm System   
30 June 2021  May 2021  XXXXRedactedXXXX  Complete    

Procurement Approval to En-Suite Bathroom Door 

Alarm System  
31 July 2021  March 2021  XXXXRedactedXXXX  Complete    

Manufacturing of Door Alarm System  August 2021 – 

October 2021  
  XXXXRedactedXXXX  Complete    

Electrics Installation for En-suite Bathroom Door 

Alarm System  
November 

2021  
  XXXXRedactedXXXX  Slippage    

Alignment of PINPOINT system to En-suite 

Bathroom Door Alarm System  
November 

2021  
  XXXXRedactedXXXX  Slippage    
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Installation of En-suite Bathroom Door Alarm Sets  December 

2021  
  XXXXRedactedXXXX  Slippage  Slippage due to some 

challenges with the 

PFI however works will 

be completed before 

the end of the 

financial year.   

Mary Seacole Ward 1  

  

     

 

Action  Planned  
Completion  
Date  

Actual  
Completion  
Date  

Lead Officer  Status  Date Assurance 

Tested  

Implement Daily Safety Huddles  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete    

Site Survey for En-Suite Door Alarm System  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete    

Recruitment to over established HCA posts  28 February  
2021  

February 

2021  
XXXXRedactedXXXX  Complete    

Centralisation of e-rostering and annual leave to 

increase direct clinical time to care  
28 February  
2021  

June 2021  XXXXRedactedXXXX  Complete  June 21  

Implement minimum standards for MDT recording 

and associated governance  
28 February  
2021  

February 

2021  
XXXXRedactedXXXX  Complete    

Secure Pricing/PFI Lender Approval for Bathroom 

En-Suite Door Alarm System   
Feb - 30 June 

2021  
May 2021  XXXXRedactedXXXX  Complete    

Procurement Approval to En-Suite Bathroom Door 

Alarm System  
31 July 2021  March 2021  XXXXRedactedXXXX  Complete    

Manufacturing of Door Alarm System  August 2021 – 

October 2021  
  XXXXRedactedXXXX  Complete    

Electrics Installation for En-suite Bathroom Door 

Alarm System  
December 

2021  
  XXXXRedactedXXXX  On track    
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Alignment of PINPOINT system to En-suite 

Bathroom Door Alarm System  
December 

2021  
  XXXXRedactedXXXX  On track    

Installation of En-suite Bathroom Door Alarm Sets  January 2022    XXXXRedactedXXXX  On track    

Lavender Ward  

Implement Daily Safety Huddles  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete    

Additional Therapeutic Activities to be in place  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete    

Site Survey for En-Suite Door Alarm System  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete    

Recruitment to over established HCA posts  28 February  
2021  

February 

2021  
XXXXRedactedXXXX  Complete    

 

Action  Planned  
Completion  
Date  

Actual  
Completion  
Date  

Lead Officer  Status  Date Assurance 

Tested  

Centralisation of e-rostering and annual leave to 

increase direct clinical time to care  
28 February  
2021  

  XXXXRedactedXXXX  Complete  June 21  

Implement minimum standards for MDT recording 

and associated governance  
 February 2021  February 

2021  
XXXXRedactedXXXX  Complete    

Secure Pricing/PFI Lender Approval for Bathroom 

En-Suite Door Alarm System   
Feb - 30 June 

2021  
May 2021  XXXXRedactedXXXX  Complete    

Procurement Approval to En-Suite Bathroom Door 

Alarm System  
31 July 2021  March 2021  XXXXRedactedXXXX  Completion    

Manufacturing of Door Alarm System  August 2021 – 

October 2021  
  XXXXRedactedXXXX  Complete    

Electrics Installation for En-suite Bathroom Door 

Alarm System  
December 

2021  
  XXXXRedactedXXXX  On track    
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Alignment of PINPOINT system to En-suite 

Bathroom Door Alarm System  
December 

2021  
  XXXXRedactedXXXX  On track    

Installation of En-suite Bathroom Door Alarm Sets  January 2022    XXXXRedactedXXXX  On track    

Melissa Ward  

Implement Daily Safety Huddles  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete    

Site Survey for En-Suite Door Alarm System  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete    

Recruitment to over established HCA posts  28 February  
2021  

February 

2021  
XXXXRedactedXXXX  Complete    

Implement minimum standards for MDT recording 

and associated governance  
28 February  
2021  

February 

2021  
XXXXRedactedXXXX  Complete    

Secure Pricing/PFI Lender Approval for Bathroom 

En-Suite Door Alarm System   
Feb - 30 June 

2021  
May 2021  XXXXRedactedXXXX  Complete    

Procurement Approval to En-Suite Bathroom Door 

Alarm System  
31 July 2021  March 2021  XXXXRedactedXXXX  Complete    

Manufacturing of Door Alarm System  August 2021 – 

October 2021  
  XXXXRedactedXXXX  On track    

 

Action  Planned  
Completion  
Date  

Actual  
Completion  
Date  

Lead Officer  Status  Date Assurance 

Tested  

Electrics Installation for En-suite Bathroom Door 

Alarm System  
January 2022    XXXXRedactedXXXX  On track    

Alignment of PINPOINT system to En-suite 

Bathroom Door Alarm System  
January 2022    XXXXRedactedXXXX  On track    

Installation of En-suite Bathroom Door Alarm 

Sets  
Feb 2022    XXXXRedactedXXXX  On track    
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Survey & Design of Electric Doors   July-October 

2021  
  XXXXRedactedXXXX  On track    

 PFI Administration of Electric Doors    November  
2021 – 

January 2022  

  XXXXRedactedXXXX  On track    

Manufacture of Electric Doors   February 2022    XXXXRedactedXXXX  On track    

Pilot Door of Electric Doors   March 2022    XXXXRedactedXXXX  On track    

Electrics of Electric Doors   April 2022    XXXXRedactedXXXX  On track    

Card Access of Electric Doors   May 2022    XXXXRedactedXXXX  On track    

Staff Assist of Electric Doors   June 2022    XXXXRedactedXXXX  On track    

Survey of Window  August 2021    XXXXRedactedXXXX  On track    

PFI Pricing of Window  August – 
September  
2021  

  XXXXRedactedXXXX  On track    

Manufacture of Window  October – 
December  
2021  

  XXXXRedactedXXXX  On track    

Installation of Window  January 2022    XXXXRedactedXXXX  On track    

Survey & Design of Anti-Ligature Works  July – August 

2021  
  XXXXRedactedXXXX  On track    

PFI Pricing of Anti-Ligature Works  September –  
October 2021  

  XXXXRedactedXXXX  On track    

Installation of Anti-Ligature Works  November  
2021 – March  
2022  

  XXXXRedactedXXXX  On track    

 

Action  Planned  
Completion  
Date  

Actual  
Completion  
Date  

Lead Officer  Status  Date Assurance 

Tested  
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Japonica Ward  

Implement Daily Safety Huddles  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete    

Site Survey for En-Suite Door Alarm System  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete    

Recruitment to over established HCA posts  28 February  
2021  

February 

2021  
XXXXRedactedXXXX  Complete    

Implement minimum standards for MDT recording 

and associated governance  
28 February  
2021  

February 

2021  
XXXXRedactedXXXX  Complete    

Secure Pricing/PFI Lender Approval for Bathroom 

En-Suite Door Alarm System   
Feb - 30 June 

2021  
May 2021  XXXXRedactedXXXX  Complete    

Procurement Approval to En-Suite Bathroom Door 

Alarm System  
31 July 2021  March 2021  XXXXRedactedXXXX  Complete    

Manufacturing of Door Alarm System  August 2021 – 

October 2021  
  XXXXRedactedXXXX  Complete    

Electrics Installation for En-suite Bathroom Door 

Alarm System  
February 2022    XXXXRedactedXXXX  On track    

Alignment of PINPOINT system to En-suite 

Bathroom Door Alarm System  
February 2022    XXXXRedactedXXXX  On track    

Installation of En-suite Bathroom Door Alarm Sets  March 2022    XXXXRedactedXXXX  On track    

Tazetta Ward  

Implement Daily Safety Huddles  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete    

Site Survey for En-Suite Door Alarm System  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete    

Recruitment to over established HCA posts  28 February  
2021  

February 

2021  
XXXXRedactedXXXX  Complete    
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Implement minimum standards for MDT recording 

and associated governance  
28 February  
2021  

February 

2021  
XXXXRedactedXXXX  Complete    

 

Action  Planned  
Completion  
Date  

Actual  
Completion  
Date  

Lead Officer  Status  Date Assurance 

Tested  

Secure Pricing/PFI Lender Approval for Bathroom 

En-Suite Door Alarm System   
Feb - 30 June 

2021  
May 2021  XXXXRedactedXXXX  Complete    

Procurement Approval to En-Suite Bathroom Door 

Alarm System  
31 July 2021  March 2021  XXXXRedactedXXXX  Complete    

Manufacturing of Door Alarm System  August 2021 – 

October 2021  
  XXXXRedactedXXXX  Complete    

Electrics Installation for En-suite Bathroom Door 

Alarm System  
March 2022    XXXXRedactedXXXX  On track    

Alignment of PINPOINT system to En-suite 

Bathroom Door Alarm System  
March 2022    XXXXRedactedXXXX  On track    

Installation of En-suite Bathroom Door Alarm Sets  April 2022    XXXXRedactedXXXX  On track    

Magnolia Ward  

Implement Daily Safety Huddles  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete    

Site Survey for En-Suite Door Alarm System  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete    

Recruitment to over established HCA posts  28 February  
2021  

February 

2021  
XXXXRedactedXXXX  Complete    

Implement minimum standards for MDT recording 

and associated governance  
28 February  
2021  

February 

2021  
XXXXRedactedXXXX  Complete    

Secure Pricing/PFI Lender Approval for Bathroom 

En-Suite Door Alarm System   
Feb - 30 June 

2021  
May 2021  XXXXRedactedXXXX  Complete    
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Procurement Approval to En-Suite Bathroom Door 

Alarm System  
31 July 2021  March 2021  XXXXRedactedXXXX  Complete    

Manufacturing of Door Alarm System  August 2021 – 

October 2021  
  XXXXRedactedXXXX  Complete    

Electrics Installation for En-suite Bathroom Door 

Alarm System  
April 2022    XXXXRedactedXXXX  On track    

Alignment of PINPOINT system to En-suite 

Bathroom Door Alarm System  
April 2022    XXXXRedactedXXXX  On track    

 

Action  Planned  
Completion  
Date  

Actual  
Completion  
Date  

Lead Officer  Status  Date Assurance 

Tested  

Installation of En-suite Bathroom Door Alarm Sets  May 2022    XXXXRedactedXXXX  

 

On track    

Saffron Ward       

Implement Daily Safety Huddles  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete    

Site Survey for En-Suite Door Alarm System  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete    

Recruitment to over established HCA posts  28 February  
2021  

February 

2021  
XXXXRedactedXXXX  Complete    

Implement minimum standards for MDT recording 

and associated governance  
28 February  
2021  

February 

2021  
XXXXRedactedXXXX  Complete    

Secure Pricing/PFI Lender Approval for Bathroom 

En-Suite Door Alarm System   
Feb - 30 June 

2021  
May 2021  XXXXRedactedXXXX  Complete    

Procurement Approval to En-Suite Bathroom Door 

Alarm System  
31 July 2021  March 2021  XXXXRedactedXXXX  Complete    

Manufacturing of Door Alarm System  August 2021 – 

October 2021  
  XXXXRedactedXXXX  Complete    
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Electrics Installation for En-suite Bathroom Door 

Alarm System  
May 2022    XXXXRedactedXXXX  On track    

Alignment of PINPOINT system to En-suite 

Bathroom Door Alarm System  
May 2022    XXXXRedactedXXXX  On track    

Installation of En-suite Bathroom Door Alarm Sets  June 2022    XXXXRedactedXXXX  On track    

Reservoir Court  

  

     

Close 4 beds on the ward to improve staff to 

patient ratio and reduce bed stock to 20 beds  
30 December  
2020  

18  
December  
2020  

XXXXRedactedXXXX  Complete    

Increase Occupational Therapy assistants (OTA) to 

support the Occupational therapist with  
31 January  
2021  

18  
December 

2020  

XXXXRedactedXXXX  Complete    

 

Action  Planned  
Completion  
Date  

Actual  
Completion  
Date  

Lead Officer  Status  Date Assurance 

Tested  

planning and supporting therapeutic interventions 

on the ward.  
     

Implement Daily Safety Huddles  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete    

Site Survey for En-Suite Door Alarm System  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete    

Close a further 2 beds on the ward to achieve a 

total reduced bed stock of 18 beds  
31 March 2021 
New  
date - 31 July 

2021  

September 

2021  
XXXXRedactedXXXX  Complete    

Recruitment to over established HCA posts  28 February  
2021  

February 

2021  
XXXXRedactedXXXX  Complete    



  

19  

  

Implement minimum standards for MDT recording 

and associated governance  
1 April 2021  March 2021  XXXXRedactedXXXX  Complete    

Secure Pricing/PFI Lender Approval for Bathroom 

En-Suite Door Alarm System   
Feb - 30 June 

2021  
May 2021  XXXXRedactedXXXX  Complete    

Procurement Approval to En-Suite Bathroom Door 

Alarm System  
31 July 2021  March 2021  XXXXRedactedXXXX  Complete    

Manufacturing of Door Alarm System  August 2021 – 

October 2021  
  XXXXRedactedXXXX  Complete    

Electrics Installation for En-suite Bathroom Door 

Alarm System  
January 2022    XXXXRedactedXXXX  On track    

Alignment of PINPOINT system to En-suite 

Bathroom Door Alarm System  
January 2022    XXXXRedactedXXXX  On track    

Installation of En-suite Bathroom Door Alarm Sets  Feb 2022    XXXXRedactedXXXX  On track    

Endeavour House  

  

Implement Daily Safety Huddles  31 January  
2021  

January 2021  XXXXRedactedXXXX  Complete  April 2021  

Recruitment to over established HCA posts  28 February  
2021  

  XXXXRedactedXXXX  Complete  April 2021  

 

Action  Planned  
Completion  
Date  

Actual  
Completion  
Date  

Lead Officer  Status  Date Assurance 

Tested  

Implement minimum standards for MDT recording 

and associated governance  
28 February  
2021  

February 

2021  
XXXXRedactedXXXX  

 

Complete    

*Please note there are no En-suite bathrooms in situ at Endeavour House  

Citrine   



  

20  

  

Survey of Bedrooms Door Alarm System  September 

2021  
September 

2021  
XXXXRedactedXXXX  

 

Complete    

Pricing & Orders of Bedrooms Door Alarm System  August – 
September  
2021  

  XXXXRedactedXXXX  Complete    

Procurement Approval of Bedrooms Door Alarm 

System  
October 2021  September 

2021  
XXXXRedactedXXXX  Complete    

Manufacture of Bedroom Door Alarm System  November  
2021-January  
2022  

  XXXXRedactedXXXX  On track    

Electrics of Bedroom Door Alarm System  February 2022    XXXXRedactedXXXX  On track    

Staff Assist of Bedroom Door Alarm System  February 2022    XXXXRedactedXXXX  On track    

Installation of Bedroom Door Alarm System  February - 
March 2022  

  XXXXRedactedXXXX  On track    

Survey of Bathroom Door Alarm System  July 2021  August 2021  XXXXRedactedXXXX  Complete    

Pricing & Orders of Bathrooms Door Alarm 

System  
August – 
September  
2021  

September 

2021  
XXXXRedactedXXXX  Complete    

Procurement Approval of Bathrooms Door Alarm 

System  
October 2021  September 

2021  
XXXXRedactedXXXX  Complete    

Manufacture of Bathroom Door Alarm System  November  
2021-January  
2022  

  XXXXRedactedXXXX  On track    

Electrics of Bathroom Door Alarm System  February 2022    XXXXRedactedXXXX  On track    

Staff Assist of Bathroom Door Alarm System  February 2022    XXXXRedactedXXXX  On track    

Installation of Bathroom Door Alarm System  February - 
March 2022  

  XXXXRedactedXXXX  On track    



  

21  

  

Action  Planned  
Completion  
Date  

Actual  
Completion  
Date  

XXXXRedactedXXXX  Status  Date Assurance 

Tested  

Survey of En-suites Door Alarm System  July 2021  July 2021  XXXXRedactedXXXX  Complete    

Pricing & Orders of En-suites Door Alarm System  August – 
September  
2021  

  XXXXRedactedXXXX  Complete    

Procurement Approval of En-suites Door Alarm 

System  
October 2021  October 

2021  
XXXXRedactedXXXX  Complete    

Manufacture of En-suites Door Alarm System  November  
2021-January  
2022  

  XXXXRedactedXXXX  On track    

Electrics of En-suites Door Alarm System  February 2022    XXXXRedactedXXXX  On track    

Staff Assist of En-suites Door Alarm System  February 2022    XXXXRedactedXXXX  On track    

Installation of En-suites Door Alarm System  February - 
March 2022  

  XXXXRedactedXXXX  On track    

Survey & Design of Anti-Ligature Works  July – August 

2021  
August 2021  XXXXRedactedXXXX  Complete    

Pricing & Orders of Anti-Ligature Works  September –  
October 2021  

October 

2021  
XXXXRedactedXXXX  Complete    

Installation of Anti-Ligature Works  

  

November 21 – 

March 22  
  XXXXRedactedXXXX  On track    

  


